

STATUS OF IMPLEMENTATION OF RECOMMENDATIONS FROM COMMISSION OF INQUIRY
August-22

STATUS OF RECOMMENDATIONS

A2	In Progress
A3	In Progress
A4	In Progress
B1	In Progress
B2	In Progress
B3	In Progress
B4	In Progress
B5	In Progress
B6	Completed
B7	In Progress


B8	In Progress
B9	Completed
B10	In Progress
B11	In Progress
B12	In Progress
B13	In Progress
B14	Completed
B15	Completed
B16	Completed
B17	Completed

B18	In Progress
B19	Completed
B20	Completed
B21	Completed
B22	In Progress
B23	In Progress
B24	In Progress
B25	In Progress
B26	Not Started - Future Timeline
B27	Completed

B28	In Progress
B29	In Progress
B30	Not Started - Future Timeline
B31	In Progress
B32	Completed
B33	In Progress
B34	Not Started - Future Timeline
B35	In Progress
B36	In Progress
B37	In Progress

B38	In Progress
B39	In Progress
B40	Completed
B41	In Progress
B42	In Progress
B43	In Progress
B44	Completed
B45	In Progress
Other Reforms	In Progress
Preparatory Steps	In Progress

RECOMMENDATIONS	
Not Started - Timeline Lapsed	0
Not Started - Future Timeline	3
In Progress	34
Completed	13
TOTAL	50



RECOMMENDATIONS	
Not Started - Timeline Lapsed	0%
Not Started - Future Timeline	6%
In Progress	68%
Completed	26%
TOTAL	100%


STATUS OF ACTIONS

A02.01	Completed	B06.01	Completed	B17.02	Completed	B30.02	Not Started - Future Timeline	B38.02	Not Started - Future Timeline
A02.02	Completed	B07.01	In Progress - On Track	B18.01	In Progress - On Track	B30.03	Not Started - Future Timeline	B38.03	In Progress - On Track
A02.03	Completed	B07.02	In Progress - w Challenges	B18.02	Not Started - Future Timeline	B30.04	Not Started - Future Timeline	B39.01	Completed
A02.04	In Progress - On Track	B07.03	Not Started - Future Timeline	B18.03	Not Started - Future Timeline	B30.05	Not Started - Future Timeline	B39.02	In Progress - On Track
A03.01	Completed	B07.04	In Progress - On Track	B19.01	Completed	B31.01	In Progress - On Track	B40.01	Completed
A03.02	In Progress - On Track	B07.05	Not Started - Future Timeline	B19.02	Completed	B31.02	In Progress - On Track	B40.02	Completed
A03.03	Not Started - Future Timeline	B07.06	Not Started - Future Timeline	B19.03	Completed	B32.01	Completed	B41.01	In Progress - On Track
A04.01	Completed	B08.01	Completed	B20.01	Completed	B33.01	Not Started - Timeline Lapsed	B41.02	In Progress - On Track
A04.02	In Progress - On Track	B08.02	In Progress - On Track	B20.02	Completed	B33.02	Not Started - Future Timeline	B42.01	In Progress - On Track
A04.03	Not Started - Future Timeline	B09.01	Completed	B21.01	Completed	B33.03	Not Started - Future Timeline	B42.02	Not Started - Future Timeline
B01.01	In Progress - w Challenges	B10.01	Completed	B21.02	Completed	B33.04	Completed	B43.01	In Progress - On Track
B01.02	Not Started - Future Timeline	B10.02	Not Started - Future Timeline	B22.01	In Progress - On Track	B34.01	Not Started - Future Timeline	B43.02	In Progress - On Track
B01.03	Not Started - Future Timeline	B11.01	Completed	B22.02	Not Started - Future Timeline	B35.01	In Progress - On Track	B44.01	Completed
B01.04	Not Started - Future Timeline	B11.02	In Progress - On Track	B23.01	In Progress - On Track	B35.02	Completed	B45.01	In Progress - w Challenges
B02.01	In Progress - w Challenges	B11.03	Not Started - Future Timeline	B23.02	Not Started - Future Timeline	B35.03	In Progress - On Track	B45.02	In Progress - w Challenges
B02.02	In Progress - w Challenges	B12.01	In Progress - On Track	B24.01	In Progress - On Track	B36.01	In Progress - On Track	OR.01	In Progress - w Challenges
B03.01	In Progress - w Challenges	B12.02	Not Started - Future Timeline	B25.01	Not Started - Timeline Lapsed	B36.02	In Progress - On Track	OR.02	In Progress - On Track
B04.01	In Progress - w Challenges	B13.01	In Progress - On Track	B25.02	In Progress - On Track	B36.03	Not Started - Future Timeline	PrS.01	Completed
B04.02	Not Started - Future Timeline	B13.02	Not Started - Future Timeline	B26.01	Not Started - Future Timeline	B36.04	Not Started - Future Timeline	PrS.02	Completed
B04.03	In Progress - On Track	B14.01	Completed	B27.01	Completed	B36.05	Not Started - Future Timeline	PrS.03	In Progress - On Track
B05.01	Completed	B15.01	Completed	B28.01	In Progress - w Challenges	B37.01	In Progress - On Track	PrS.04	Completed
B05.02	Completed	B16.01	Completed	B29.01	In Progress - On Track	B37.02	In Progress - On Track	PrS.05	Completed
B05.03	In Progress - On Track	B16.02	Completed	B29.02	In Progress - On Track	B37.03	In Progress - On Track	PrS.06	In Progress - w Challenges
B05.04	In Progress - On Track	B16.03	Completed	B29.03	In Progress - On Track	B37.04	In Progress - On Track	PrS.07	In Progress - On Track
B05.05	Not Started - Future Timeline	B17.01	Completed	B30.01	In Progress - On Track	B38.01	In Progress - On Track	PrS.08	In Progress - On Track

ACTIONS

Not Started - Timeline Lapsed	2
In Progress - w Challenges	11
Not Started - Future Timeline	31
In Progress - On Track	43
Completed	38
TOTAL	125

Status of Actions



■ Not Started - Timeline Lapsed ■ In Progress - w Challenges ■ Not Started - Future Timeline ■ In Progress - On Track ■ Completed

ACTIONS

Not Started - Timeline Lapsed	2%
In Progress - w Challenges	9%
Not Started - Future Timeline	25%
In Progress - On Track	34%
Completed	30%
TOTAL	100%