


STATUS OF ACTIONS

A02.01	Completed	B07.02	Completed	B19.01	Completed	B31.01	Completed	B40.02	Completed
A02.02	Completed	B07.03	In Progress - w Challenges	B19.02	Completed	B31.02	Completed	B41.01	In Progress - On Track
A02.03	Completed	B07.04	Completed	B19.03	Completed	B32.01	Completed	B42.01	Completed
A02.04	Completed	B07.05	Not Started - Timeline Lapsed	B20.01	Completed	B33.01	Completed	B42.02	In Progress - w Challenges
A03.01	Completed	B07.06	Not Started - Timeline Lapsed	B20.02	Completed	B33.02	Completed	B43.01	Completed
A03.02	Completed	B08.01	Completed	B21.01	Completed	B33.03	Not Started - Timeline Lapsed	B43.02	In Progress - w Challenges
A03.03	Not Started - Timeline Lapsed	B08.02	Completed	B21.02	Completed	B33.04	Completed	B44.01	Completed
A04.01	Completed	B09.01	Completed	B22.01	Completed	B34.01	Completed	B45.01	In Progress - w Challenges
A04.02	Completed	B10.01	Completed	B22.02	Completed	B35.01	Completed	B45.02	In Progress - w Challenges
A04.03	In Progress - On Track	B10.02	Completed	B23.01	Completed	B35.02	Completed	OR.01	In Progress - w Challenges
B01.01	Completed	B11.01	Completed	B23.02	Completed	B35.03	Completed	OR.02	In Progress - w Challenges
B01.02	Completed	B11.02	Completed	B24.01	Completed	B36.01	Completed	OR.03	In Progress - On Track
B01.03	In Progress - w Challenges	B11.03	Completed	B25.01	Completed	B36.02	Completed	OR.04	In Progress - w Challenges
B01.04	Not Started - Timeline Lapsed	B12.01	Completed	B25.02	In Progress - On Track	B36.03	Completed	OR.05	In Progress - On Track
B02.01	Completed	B12.02	Completed	B25.03	In Progress - On Track	B36.04	Not Started - Timeline Lapsed	OR.06	In Progress - On Track
B02.02	Completed	B13.01	In Progress - w Challenges	B26.01	In Progress - w Challenges	B36.05	Not Started - Timeline Lapsed	OR.07	In Progress - On Track
B03.01	Completed	B13.02	In Progress - On Track	B27.01	Completed	B37.01	Completed	OR.08	In Progress - On Track
B04.01	In Progress - w Challenges	B14.01	Completed	B28.01	Completed	B37.02	Completed	PrS.01	Completed
B04.02	In Progress - On Track	B15.01	Completed	B29.01	Completed	B37.03	Completed	PrS.02	Completed
B04.03	In Progress - On Track	B16.01	Completed	B29.02	Completed	B37.04	Completed	PrS.03	Completed
B05.01	Completed	B16.02	Completed	B29.03	Completed	B38.01	In Progress - w Challenges	PrS.04	Completed
B05.02	Completed	B16.03	Completed	B30.01	Completed	B39.01	Completed	PrS.05	Completed
B05.03	Completed	B17.01	Completed	B30.02	Completed	B39.02	Completed	PrS.06	Completed
B05.04	In Progress - w Challenges	B17.02	Completed	B30.03	Not Started - Timeline Lapsed	B39.03	In Progress - On Track	PrS.07	In Progress - On Track
B05.05	Not Started - Timeline Lapsed	B18.01	Completed	B30.04	In Progress - w Challenges	B40.01	Completed	PrS.08	In Progress - On Track
B06.01	Completed	B18.02	In Progress - w Challenges	B30.05	Not Started - Timeline Lapsed				
B07.01	Completed	B18.03	In Progress - w Challenges						

ACTIONS

Not Started - Timeline Lapsed	10
In Progress - w Challenges	17
Not Started - Future Timeline	0
In Progress - On Track	15
Completed	88
TOTAL	130

Status of Actions



ACTIONS

Not Started - Timeline Lapsed	8%
In Progress - w Challenges	13%
Not Started - Future Timeline	0%
In Progress - On Track	12%
Completed	68%
TOTAL	100%

STATUS OF IMPLEMENTATION OF RECOMMENDATIONS FROM COMMISSION OF INQUIRY
March-24

STATUS OF RECOMMENDATIONS

A2	Completed
A3	In Progress
A4	In Progress
B1	In Progress
B2	Completed
B3	Completed
B4	In Progress
B5	In Progress
B6	Completed
B7	In Progress


B8	Completed
B9	Completed
B10	Completed
B11	Completed
B12	Completed
B13	In Progress
B14	Completed
B15	Completed
B16	Completed
B17	Completed

B18	In Progress
B19	Completed
B20	Completed
B21	Completed
B22	Completed
B23	Completed
B24	Completed
B25	In Progress
B26	In Progress
B27	Completed

B28	Completed
B29	Completed
B30	In Progress
B31	Completed
B32	Completed
B33	In Progress
B34	Completed
B35	Completed
B36	In Progress
B37	Completed

B38	In Progress
B39	In Progress
B40	Completed
B41	In Progress
B42	In Progress
B43	In Progress
B44	Completed
B45	In Progress
Other Reforms	In Progress
Prep. Steps	In Progress

RECOMMENDATIONS	
Not Started - Timeline Lapsed	0
Not Started - Future Timeline	0
In Progress	21
Completed	29
TOTAL	50



RECOMMENDATIONS	
Not Started -	0%
Not Started -	0%
In Progress	42%
Completed	58%
TOTAL	100%