




STATUS OF IMPLEMENTATION OF COI RECOMMENDATIONS

as of June 2024

A2	Completed	B15	Completed	B32	Completed
A3	In Progress	B16	Completed	B33	Completed
A4	In Progress	B17	Completed	B34	Completed
B1	In Progress	B18	In Progress	B35	Completed
B2	Completed	B19	Completed	B36	In Progress
B3	Completed	B20	Completed	B37	Completed
B4	In Progress	B21	Completed	B38	Completed
B5	In Progress	B22	Completed	B39	In Progress
B6	Completed	B23	Completed	B40	Completed
B7	In Progress	B24	Completed	B41	Completed
B8	Completed	B25	Completed	B42	In Progress
B9	Completed	B26	In Progress	B43	In Progress
B10	Completed	B27	Completed	B44	Completed
B11	Completed	B28	Completed	B45	Completed
B12	Completed	B29	Completed	Other Reforms	In Progress
B13	In Progress	B30	Completed	Prep. Steps	In Progress
B14	Completed	B31	Completed		

Status of Recommendations



● Not Started - Timeline Lapsed
 ● Not Started - Future Timeline
 ● In Progress
 ● Completed



COI IMPLEMENTATION ACTIONS

IN SUPPORT OF RECOMMENDATIONS

as of June 2024

A02.01	Completed	B14.01	Completed	B35.01	Completed
A02.02	Completed	B15.01	Completed	B35.02	Completed
A02.03	Completed	B16.01	Completed	B35.03	Completed
A02.04	Completed	B16.02	Completed	B36.01	Completed
A03.01	Completed	B16.03	Completed	B36.02	Completed
A03.02	Completed	B17.01	Completed	B36.03	Completed
A03.03	In Progress - w Challenges	B17.02	Completed	B36.04	In Progress - w Challenges
A04.01	Completed	B18.01	Completed	B36.05	Not Started - Timeline Lapsed
A04.02	Completed	B18.02	In Progress - w Challenges	B37.01	Completed
A04.03	In Progress - w Challenges	B18.03	In Progress - w Challenges	B37.02	Completed
B01.01	Completed	B19.01	Completed	B37.03	Completed
B01.02	Completed	B19.02	Completed	B37.04	Completed
B01.03	Completed	B19.03	Completed	B38.01	Completed
B01.04	In Progress - w Challenges	B20.01	Completed	B38.03	Completed
B02.01	Completed	B20.02	Completed	B39.01	Completed
B02.02	Completed	B21.01	Completed	B39.02	Completed
B03.01	Completed	B21.02	Completed	B39.03	In Progress - w Challenges
B04.01	Completed	B22.01	Completed	B40.01	Completed
B04.02	In Progress - w Challenges	B22.02	Completed	B40.02	Completed
B04.03	In Progress - w Challenges	B23.01	Completed	B41.01	Completed
B05.01	Completed	B23.02	Completed	B42.01	In Progress - w Challenges
B05.02	Completed	B24.01	Completed	B42.02	In Progress - w Challenges
B05.03	Completed	B25.01	Completed	B43.01	Completed
B05.04	In Progress - w Challenges	B25.02	Completed	B43.02	In Progress - w Challenges
B05.05	In Progress - w Challenges	B25.03	Completed	B44.01	Completed
B06.01	Completed	B26.01	In Progress - w Challenges	B45.01	Completed
B07.01	Completed	B27.01	Completed	B45.02	Completed
B07.02	Completed	B28.01	Completed	OR.01	In Progress - w Challenges
B07.03	Completed	B29.01	Completed	OR.02	In Progress - w Challenges
B07.04	Completed	B29.02	Completed	OR.03	In Progress - w Challenges
B07.05	Not Started - Timeline Lapsed	B29.03	Completed	OR.04	In Progress - w Challenges
B07.06	Completed	B30.01	Completed	OR.05	In Progress - w Challenges
B08.01	Completed	B30.02	Completed	OR.06	In Progress - w Challenges
B08.02	Completed	B30.03	Completed	OR.07	In Progress - w Challenges
B09.01	Completed	B30.04	Completed	OR.08	In Progress - w Challenges
B10.01	Completed	B30.05	Completed	PrS.01	Completed
B10.02	Completed	B31.01	Completed	PrS.02	Completed
B11.01	Completed	B31.02	Completed	PrS.03	Completed
B11.02	Completed	B32.01	Completed	PrS.04	Completed
B11.03	Completed	B33.01	Completed	PrS.05	Completed
B12.01	Completed	B33.02	Completed	PrS.06	Completed
B12.02	Completed	B33.03	Completed	PrS.07	In Progress - w Challenges
B13.01	In Progress - w Challenges	B33.04	Completed	PrS.08	Completed
B13.02	Not Started - Timeline Lapsed	B34.01	Completed		

● Not Started - Timeline Lapsed ● In Progress - w Challenges
● Not Started - Future Timeline ● In Progress - On Track ● Completed




COI IMPLEMENTATION ACTIONS

IN SUPPORT OF RECOMMENDATIONS

as of June 2024

Status of Actions



- Not Started - Timeline Lapsed
- In Progress - w Challenges
- Not Started - Future Timeline
- In Progress - On Track
- Completed