

**STATUS OF IMPLEMENTATION OF RECOMMENDATIONS FROM COMMISSION OF INQUIRY**  
November-22

**STATUS OF RECOMMENDATIONS**

A2	In Progress
A3	In Progress
A4	In Progress
B1	In Progress
B2	In Progress
B3	In Progress
B4	In Progress
B5	In Progress
B6	Completed
B7	In Progress


B8	In Progress
B9	Completed
B10	In Progress
B11	In Progress
B12	In Progress
B13	In Progress
B14	Completed
B15	Completed
B16	Completed
B17	Completed

B18	In Progress
B19	Completed
B20	Completed
B21	Completed
B22	In Progress
B23	Completed
B24	In Progress
B25	In Progress
B26	Not Started - Future Timeline
B27	Completed

B28	In Progress
B29	In Progress
B30	In Progress
B31	In Progress
B32	Completed
B33	In Progress
B34	Not Started - Future Timeline
B35	Completed
B36	In Progress
B37	In Progress

B38	In Progress
B39	In Progress
B40	Completed
B41	In Progress
B42	In Progress
B43	In Progress
B44	Completed
B45	In Progress
Other Reforms	In Progress
Prep. Steps	In Progress

RECOMMENDATIONS	
Not Started - Timeline Lapsed	0
Not Started - Future Timeline	2
In Progress	33
Completed	15
<b>TOTAL</b>	<b>50</b>



RECOMMENDATIONS	
Not Started - Timeline Lapsed	0%
Not Started - Future Timeline	4%
In Progress	66%
Completed	30%
<b>TOTAL</b>	<b>100%</b>

STATUS OF ACTIONS

A02.01	Completed
A02.02	Completed
A02.03	Completed
A02.04	In Progress - On Track
A03.01	Completed
A03.02	In Progress - w Challenges
A03.03	Not Started - Future Timeline
A04.01	Completed
A04.02	In Progress - On Track
A04.03	Not Started - Future Timeline
B01.01	Completed
B01.02	Not Started - Future Timeline
B01.03	Not Started - Future Timeline
B01.04	Not Started - Future Timeline
B02.01	In Progress - w Challenges
B02.02	In Progress - w Challenges
B03.01	In Progress - w Challenges
B04.01	In Progress - w Challenges
B04.02	Not Started - Future Timeline
B04.03	Not Started - Future Timeline
B05.01	Completed
B05.02	Completed
B05.03	In Progress - On Track
B05.04	Not Started - Future Timeline
B05.05	Not Started - Future Timeline
B06.01	Completed
B07.01	In Progress - On Track


B07.02	In Progress - w Challenges
B07.03	In Progress - On Track
B07.04	In Progress - On Track
B07.05	Not Started - Future Timeline
B07.06	Not Started - Future Timeline
B08.01	Completed
B08.02	In Progress - On Track
B09.01	Completed
B10.01	Completed
B10.02	In Progress - On Track
B11.01	Completed
B11.02	Completed
B11.03	In Progress - On Track
B12.01	In Progress - On Track
B12.02	Not Started - Future Timeline
B13.01	In Progress - On Track
B13.02	Not Started - Future Timeline
B14.01	Completed
B15.01	Completed
B16.01	Completed
B16.02	Completed
B16.03	Completed
B17.01	Completed
B17.02	Completed
B18.01	In Progress - w Challenges
B18.02	Not Started - Future Timeline
B18.03	Not Started - Future Timeline

B19.01	Completed
B19.02	Completed
B19.03	Completed
B20.01	Completed
B20.02	Completed
B21.01	Completed
B21.02	Completed
B22.01	In Progress - On Track
B22.02	Not Started - Future Timeline
B23.01	Completed
B23.02	Completed
B24.01	In Progress - w Challenges
B25.01	In Progress - On Track
B25.02	Not Started - Future Timeline
B25.03	In Progress - On Track
B26.01	Not Started - Future Timeline
B27.01	Completed
B28.01	In Progress - w Challenges
B29.01	In Progress - On Track
B29.02	In Progress - On Track
B29.03	In Progress - On Track
B30.01	In Progress - On Track
B30.02	Not Started - Future Timeline
B30.03	Not Started - Future Timeline
B30.04	In Progress - w Challenges
B30.05	Not Started - Future Timeline

B31.01	In Progress - On Track
B31.02	In Progress - On Track
B32.01	Completed
B33.01	In Progress - On Track
B33.02	Not Started - Future Timeline
B33.03	Not Started - Future Timeline
B33.04	Completed
B34.01	Not Started - Future Timeline
B35.01	Completed
B35.02	Completed
B35.03	Completed
B36.01	In Progress - w Challenges
B36.02	In Progress - w Challenges
B36.03	In Progress - w Challenges
B36.04	Not Started - Future Timeline
B36.05	Not Started - Future Timeline
B37.01	In Progress - On Track
B37.02	In Progress - On Track
B37.03	In Progress - On Track
B37.04	In Progress - On Track
B38.01	In Progress - On Track
B38.02	Not Started - Future Timeline
B38.03	In Progress - On Track
B39.01	Completed
B39.02	In Progress - On Track
B40.01	Completed

B40.02	Completed
B41.01	In Progress - On Track
B41.02	In Progress - On Track
B42.01	In Progress - w Challenges
B42.02	In Progress - On Track
B43.01	Completed
B43.02	In Progress - w Challenges
B44.01	Completed
B45.01	In Progress - w Challenges
B45.02	In Progress - w Challenges
OR.01	In Progress - w Challenges
OR.02	In Progress - On Track
OR.03	In Progress - On Track
OR.04	In Progress - w Challenges
OR.05	In Progress - On Track
OR.06	In Progress - On Track
OR.07	In Progress - On Track
OR.08	In Progress - On Track
PrS.01	Completed
PrS.02	Completed
PrS.03	In Progress - w Challenges
PrS.04	Completed
PrS.05	Completed
PrS.06	In Progress - w Challenges
PrS.07	In Progress - On Track
PrS.08	In Progress - On Track

ACTIONS	
Not Started - Timeline Lapsed	0
In Progress - w Challenges	21
Not Started - Future Timeline	27
In Progress - On Track	39
Completed	45
<b>TOTAL</b>	<b>132</b>



ACTIONS	
Not Started - Timeline Lapsed	0%
In Progress - w Challenges	16%
Not Started - Future Timeline	20%
In Progress - On Track	30%
Completed	34%
<b>TOTAL</b>	<b>100%</b>